

Williamson-Consulting Yacht Project Management 'Mentoring'

Williamson-Consulting are professional yacht project management consultants. Experience over the last 8 years includes working with Sunseeker, Vosper Thornycroft, Italian yacht builders, as well as Caribbean builders of racing and cruising catamarans, many other companies.

Master the fundamentals of project management, with continued support.

Get a solid understanding of project management methods with this comprehensive training. Gain practical experience in proven project management techniques and discover a wealth of valuable, flexible tools that you can use immediately to ensure the success of any yacht project.

We will give you the foundation, experience, techniques and tools to manage each stage of the project life cycle. We will teach you to work within organisational and cost constraints, set goals tied to the owners needs, get the most from the project management team, and utilise project management tools to get the work done on time and on budget.

You will learn project management skills through case studies, hands on experience and a broad array of our

practical experience that can be immediately applied to your business.

You will learn how to:

- Master fundamental yacht building project management skills, concepts and techniques.
- Link the yachts project goals and objectives to clear, compelling owners needs.
- Develop the yacht 'product break down structure'
- Set realistic, measurable objectives that gets the right results.
- Estimate yacht costs and schedules using simple, proven techniques.
- Establish a dependable project control and monitoring system.

Introduction to Project Management

- Why project management
- The project life cycle
- Its influences on the project
- Key stakeholders
- Project managers responsibilities

Project Initiation

- Understanding the project management structure
- Importance of the brief and approach
- Establishing the business case and mandate
- Yacht initiation documents
- Capturing owners requirements
- Project quality plan

Project Planning

- Project scope planning
- Product based planning
- Estimating
- Schedule planning
- Project Management Planning Software
- Cost Planning
- Responsibility Matrix
- Resource loading and levelling
- Risk planning
- Procurement planning
- Communication and quality planning
- How to get the most from surveyors

Project Implementation

- Baselines
- Developing a project team
- Organisations and their team structures
- Managing change
- Managing risk
- Performance reporting
- Assessing and monitoring performance
- Yachts earned value

Acceptance and sea trials

- Scope verification and customer acceptance
- Administrative and procedural closure
- Transferring lessons learned to future projects

“Considerable knowledge of our production and planning methods has been gained, and computer programmes have been written for us which will assist in the monitoring and control of production”

—
*Production and Planning Manager
Sunseeker International (Boats) Ltd*

£1395.00 including expenses. Terms on CD.

Office

Williamson-Consulting
Oakdene,
Redhouse Lane,
Elstead,
Surrey.
GU8 6DR, UK

Tel: +44(0)7968 214299

E-mail: andrew@williamson-consulting.co.uk

Website: www.williamson-consulting.co.uk